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A meeting was held on November 1 with Alberici representatives present.

Fourteen pieces of pipe were received this week from Dickey. One piece
was rejected and returned to supplier.

All soldier piling in through Box 1-CC. Some cribbing is in place and
excavating work started.

Thrust block poured for fire main east of ACL chlorine tracks south
side of PIV identified as H L-20.

A demonstration of different ways to apply the green panel joint is
planned at Alberici's facility today at 1:00 p.m.

Tom Carrico
Operation Foreman
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